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Gentlemen 

In your letter dated November 4, 1993, you granted the extension of the Operable Urut 
No 2 Subsurface Intenm Measureflntenm Remedial Acaon, Soil Vapor Extrachon 
(SVE) startup date for the Site 1 Pllot Tests The letter extends the SVE startup date to 
February 14, 1993 This extenslon is necessary to accomadate design modficabons to 
the treatment system 

At the same time, we also included 3 other SVE milestone extension requests in our letter 
to you, dated October 19, 1993, (93-DOE-12041) In addition to the SVE startup date, 
the extension request included the following SVE milestones 

Mdestone/(basls of milestone date1 

Pilot Test 1 Complete 
Tests 1 through 9 and extended operabon 
(13 weeks after Pilot Study Begins) 

Submit Final Site 2 Pilot Test Plan 
(Six weeks after the end of Test 1) 

Draft Site 1 Pdot Test Repcxt 
(24 weeks after Site 1 Pilot Study) 

May 16,1994 

July 6, 1994 

October 28, 1994 

We would l k e  to again request a schedule extension for the above three SVE milestone 
dates These milestone dates are effected by the extended startup date of the SVE Site 1 
Pilot Test which has already been approved 
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If you have any questlons, please contact Scott Grace of my staff at (303) 966-7 199 

Sincerely \ , 

W 
H McBnde 
Assistant Manager for 

Environmental Restoratlon 

cc 
A Rampertaap, EM-453 
B Thompson, ERD, BOR 
A P m r o s e ,  EG&G 
M Klein, EG&G 
B Fraser,EPA 
J Schieffelin, CDH 
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